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February 16, 2012
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Dear Members of the Joint Legislative Budget Committee:

The Secretary of State (SOS) is providing copies of reports requested by the
Joint Legislative Budget Committee related to the voter registration database
VoteCal.

Responsive to your request, we have enclosed the following reports for the
period ending January 31, 2012:

1 HAVA Statewide Database Interim Solution Status Report
2. SOS VoteCal Independent Project Oversight Report

Should you have any questions, please contact Janice Lumsden, Deputy
Secretary of State, Operations at (916) 653-7244.

Sincerely,
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Dora Mejia, Chief, Management Services Division
Secretary of State
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cc:  Members of the Joint Legislative Budget Committee
ecc: Mr. Nick Schroeder, Legislative Analyst's Office
Ms. Erika Li, Legislative Analyst’s Office
Ms. Linda Leonard, California Technology Agency
Mr. John Fitzpatrick, Department of Finance, Principal Program
Budget Analyst
Ms. Susan Lapsley, Secretary of State, Deputy Secretary of State,
HAVA Director and Counsel
Mr. Jim Boyle, Secretary of State, Special Projects Manager
Ms. Linda Arviso-Hunt, Secretary of State, Fiscal Affairs Manager



California Secretary of State
Status Report for January 2012
HAVA Statewide Voter Registration System Solution

Pursuant to the Memorandum of Agreement (MOA) entered into between the United
States Department of Justice and the California Secretary of State on November 2,
2005, the Secretary of State (SOS) provides the following monthly project status report.
Please note that this report supplements the information provided in all previous SOS
Database reports.

Current Status of Statewide Database and Interim Solution:

1. The statewide voter registration database was fully operational for the November
7, 2006, General Election and continues to be used as the “interim solution” to
meet the requirements of HAVA Section 303.

2. The VoteCal RFP was issued to the vendor community by the state’s
procurement official, the Department of General Services, on October 29, 2010.
The RFP included reduction in scope that was predominantly focused on
technology changes. For example, the SOS is no longer requiring a mirrored
site. The performance metrics for response time was made more meaningful.
Allowable unplanned downtime was increased. Maintenance downtime was
increased. Bidders were requested to submit a notice of intent to bid by
November 12, 2010, which provided SOS with a sense of the pool of interested
bidders.

3. In the month of November 2010, the SOS responded to questions from potential
bidders to clarify process and project scope.

4. In December 2010, potential bidders had the opportunity to protest requirements
and contract language. No vendors officially protested but several vendors
submitted questions about requirements. Answers to the questions were
provided to the vendor community in December.

5. Pre-qualification packages were due from bidders January 24, 2011. The
Department of General Services (DGS) received two pre-qualification packages
from bidders.

6. On February 8, 2011, without consultation with the Secretary of State’s office,
the state procurement department (DGS) returned the pre-qualification packages
indicating that there may have been cost data in the pre-qualification packages.
(DGS made this determination based on reading a requirement in the published
RFP that it had previously approved.) The DGS indicated it would allow all
vendors to respond to the next procurement round, not just those who had
previously submitted pre-qualification packages.
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7. The Secretary of State’s (SOS) office requested a meeting with DGS to discuss
this action. That meeting was granted and scheduled for February 24 — over 2 %
weeks after the decision to return the packages had been made and five weeks
after the packages had been submitted. The SOS wanted to know whether the
Request for Proposals (RFP) could be amended to clarify the single requirement
for which the packages were returned and amended bids accepted only from
those who previously bid. The DGS denied this request. The SOS is working
with DGS to publish the addenda with the clarified requirement and to develop a
schedule for the procurement. The SOS expects this to cause a three to five
month delay in the procurement. (Five weeks were consumed from the
submission of the bid packages to when DGS met with SOS to explain its
actions. The SOS expects to restart the procurement since DGS is requiring that
it be opened to all vendors once again, which will consume 11 weeks to get to
the pre-qualification package submission date, assuming the process and
approximate timeframes required by DGS initially will be followed again.)

8. During the month of March 2011, SOS continued to work with DGS to
understand DGS’ issues with the RFP. DGS provided SOS with a list of issues
representing its complete review of the RFP on March 25 — five months after the
RFP was published. Unfortunately, the list was written so cryptically that SOS
could not understand what DGS’ issues were in many cases. SOS has
requested that DGS provide SOS with a clear understanding of the issues before
the two parties can meet to resolve them. Once the issues are resolved, the RFP
can be amended and the procurement restarted. As of March 31, 2011 that
information had not been provided by DGS.

9. During the month of March 2011, SOS Chief Deputy met with DGS’ Acting
Director twice to discuss the process DGS is using to review the RFP and
provide its input to SOS. The process has been time consuming and DGS staff
continue to bring up issues it previously brought up and that SOS had decided in
a manner with which DGS did not agree. The independent project oversight
consultant has identified DGS’ lack of progress as a project risk. At the very
least, it has delayed the project at least five months.

10.S0S continued to work with DGS in April 2011 to resolve outstanding issues to
be able to publish the addenda #4. In March, DGS sent SOS a list of 111 items it
wanted changed in the RFP. Previously and in the interest of issuing the
addendum in a timely fashion, DGS had agreed to limit its issues to those that
were material items, with material being limited to procurement issues within
DGS’ purview (i.e., related to potential for abuse, fraud, or malfeasance in the
procurement). After SOS received DGS'’ list on March 25, SOS asked DGS to
identify those items on the list that were material so that SOS could focus on
those items. Of the 111 originally identified, only 53 were identified by DGS as
material. Upon review, not one of the 53 were related to abuse, fraud, or
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malfeasance of the procurement. A number of the larger issues that SOS

believes are business driven (and therefore under SOS’ purview to decide) have

been escalated to DGS’ Director for resolution. These include:

e SOS’ ownership of source code to minimize risk of being depend=nt on a
vendor that no longer supports its proprietary application as SOS is currently.
(DGS’ Procurement Division Director had previously indicated it was an SOS
decision, but is now prohibiting SOS from including it in the RFP so it was
appealed to DGS’ Director.)

e Including indemnification of the state if the vendor harms intangible property
(e.g., data or other software). On April 28, 2011, DGS sent an email to SOS
indicating they now support including this language in the RFP.

e Limiting to non-payment of an approved invoice as the only reason a vendor
can terminate the contract with the state so that a vendor cannot end the
contract if it no longer is a venture in which the vendor wants to be engaged.

On May 18, SOS convened a meeting with DGS and the California Technology
Agency (CTA) to discuss CTA'’s letter to DGS recommending DGS stop the
procurement and issue a Request for Information (RFI1). The CTA recommended
issuing an RFI to solicit input from the vendor community on issues raised by
Hewlett-Packard in its March letter to DGS. After it was explained that the
current procurement process would achieve the same effect, CTA agreed that
the RFI was not necessary. With regard to the specific issues Hewlett-Packard
raised that CTA echoed, DGS explained that it supported the letter of credit at
25% of contract value and the 20% withhold on payments to the vendors. With
regard to the lengthy and shifting procurement cycle, DGS indicated that SOS is
accepting language that would allow the vendors to propose different staff at
final proposal from those submitted at the pre-qualification stage as long as the
proposed replacements met the minimum RFP requirements. The most
significant issue still unresolved was SOS’ desire to be able to have a third-party
vendor support the application once deployed. DGS had in the past indicated
that short of ownership, which DGS did not support, no licensing language could
be written to allow a third-party vendor to support the application. In the May 18"
meeting, however DGS volunteered to write language to accomplish this (and
other) SOS goal. On May 20", DGS sent four versions of language from other
procurements that it invited SOS to edit to meet its needs. DGS accepted SOS’
edits on May 25". Since then, SOS has been working to ensure the remainder of
the RFP conforms to the agreed-upon language. DGS has indicated that it
needs four business days to review the RFP language before it can publish the
RFP. Thus, SOS anticipates publication June 7, 2011.

12.The addenda #4 was published on June 10, 2011. DGS would not permit

ownership of source code language and removed SOS’ remedies to withhold
payment on invoices if there is a material breach. Confidential discussions were
held with three bidding teams at the end of June. The next procurement
milestone is on July 12, 2011 when questions are due from the bidders.

e
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13.The DGS received 41 questions from two bidders on July 12, 2011 and provided
these to SOS on July 13, 2011. The SOS submitted responses to DGS on July
20, 2011. The DGS returned a second set of edits to SOS on July 28, 2011. The
next procurement milestone is the last day to protest the RFP requirements on
August 26, 2011.

14.DGS published answers to bidders’ questions on August 18, 2011.

15.DGS received requirements protests from two firms on August 26, 2011. DGS
provided SOS with the protests on August 29, 2011 and SOS returned its
responses to DGS on August 30, 2011. DGS is currently reviewing those protest
responses.

16.0n September 14, DGS sent responses to bidders’ protests directly to protesting
bidder.

17.0n September 22, DGS published addenda #5, which made changes to the RFP
to respond to bidders’ questions, which had been answered on August 18, and
the protests that were decided in favor of the bidders. Additionally, the addenda
delayed pre-qualification package submission to September 30, 2011.

18.0n September 30, 2011DGS received pre-qualification packages for evaluation.

19.0n October 3, 2011 DGS Procurement Official initiated the evaluation by
evaluating the administrative requirements. On October 4, 2011, the SOS
evaluation team began evaluating the pre-qualification packages. Evaluation of
the pre-qualification packages was completed.

20.0n October 25, 2011 the SOS team submitted the Evaluation and Selection
(E&S) Report to DGS for review and approval.

21.0n November 10, 2011, DGS approved the E&S Report.

22.Confidential discussions began on November 16, 2011 and continued
throughout the month. Should there be a need, confidential discussions will
continue through the first two weeks of December.

23.Confidential discussions concluded in December. On December 6, 2011, the
SOS submitted Addendum #6, which reflected content discussed with bidders in
confidential discussions that was published by DGS on December 16, 2011.

24 December 9 - December 21, 2011, the SOS received additional written
questions from bidders.
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25.DGS and SOS jointly developed new Key Action Dates (KADs) and published
them in Addendum #7 on January 23, 2012.

26.S0S completed responses to the questions received from bidders in December
and provided the responses to DGS on January 31, 2012.

n
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Schedule

Select the statement that most closely applies, measured against the last Finance approved document.

Behind Schedule

Comments:

[r——

b f

Ahead-of-schedule:

One or more major tasks or milestones have been completed and approved early (> 5%). All
other major tasks and milestones completed and approved according to plan.

On-schedule:

All major tasks and milestones have been completed and approved according to plan. (Within
5%)

Behind Schedule:

One or more major tasks or milestones are expected to be delayed. (> 5%)

DGS and SOS jointly develo dped new Key Action Dates (KADs) and published them

in Addendum #7 on Jan. 23",

These new KADs are reflected below. Another

addendum, Addendum #8 will be released to clarify and refine requirements and
respond to bidders’ questions submitted in December.

The new schedule moves out the date for submission of draft proposals by
approximately three months, from Feb. 8, 2012 to May 4, 2012. It also inoves out
the date for contract award and execution by almost four months from Oct. 5, 2012
to Jan. 31,2013. These new dates are based on several assumptions explicitly
discussed between SOS and DGS and documented by SOS. The key assumptions

are:

1. Addendum #8 will contain responses to all of the questions submitted by
bidders in December and that it will be released by Mar. 22, 2012.

2. Bidders will not submit a large number of questions regarding terms and
conditions as they did after the confidential discussions that followed the
pre-qualification decision announcement.

3. No addendum will be published between the close of confidential
discussions prior to the draft proposals and submission of draft proposals

4. DGS/OLS will complete its review process for Addendum #8 within ten days
of submission of the complete document by SOS and will adhere to the ten-
day consolidated DGS/OLS review period throughout the remainder of the
procurement process*

5. DGS suggested that CTA and DOF will agree to perform an expedited
review and parallel processing of the SPR and Section 11 after the intent to
award is announced.**

*IPOC believes that given the length of time required by DGS/OLS in the past to
respond to drafts of smaller addenda, Assumption #4 may be unrealistic.

If the DGS/OLS review cycle for Addendum #8 is significantly longer than ten days,
it could push out the May 4", deadline for submission of draft proposals, potentially
pushing out subsequent KADS as well.

** DGS Procurement Division management has suggested that VVoteCal is of
sufficiently high profile that this may occur, but formal discussions on this topic
between DGS, SOS, CTA and DOF have not yet taken place. During an informal
discussion between IPOC, CTA and DOF, both CTA and DOF agreed this may be
possible.

An additional area that IPOC will watch as the procurement progresses is the time
allotted for the processing of the SPR and Section 11. The schedule includes 2.5
months, including at least four State holidays between the notification of intent to
contract award. With the assumption that the review by CTA and DOF of the SPR
and Section 11 are expedited and completed in parallel, there will be sufficient time
for the thirty-day period allowed for the legislative review and approval of the
Section 11 that must be completed prior to contract award. If the date for the
notification of intent to award slips, it will decrease the time available to complete

e e
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these activities without effecting the contract award date.

The Key Action Dates (KADs,) beginning with the release of Addendum #7, are
listed below. Dafes updated since the fast report are italicized and in blue text. The
next milestone date is highlighted for easy reference:

1.
2

10.
11,

Release of Addendum #7

Last day to protest the RFP requirements prior to Draft
Proposals Due

Confidential Discussions prior to Draft Proposals
Submission of Draft Proposals due to DGS

Confidential Discussions (and potentially
demonsirations) concerning Draft Proposals

Last Day to submit (1) requests for contract language
changes (2) questions for clarification, or (3} requests
for changes to the RFP requirements prior to Final
Proposals Due

Last day to protest RFF requirements prior to Final
Proposals Due

Submission of Final Proposals due to DGS
Cost Opening
Notification of intent to Award

L.ast Day to Protest Selection

Contract Award and Execution

01/23/12
03/29/12

04/02/12 — 04/13/12
05/04/12
06/04/12 — 06/15/12

06/22/12

08/24/12

09/10/12
10/24/12
11/13/12
11/16/12

01/31/13

January 2012
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Resources (Level of Effort) Choose the statement that most closely applies.

Within Resources

Fewer Resources
Completion of one or more major tasks and/or acceptable products has required or is
expected to require materially (>5%) fewer hours/staff than planned.

Within Resources

All major tasks have been completed and acceptable products created using the planned
number of hours/staff (within 5%).

More Resources
Completion of major tasks and/or acceptable products has required or is expected to require
materially (=5%) more hours/staff than planned.

Comments:  No change since last month. VoteCal is in the Procurement phase and when the zontract is
awarded and a refined schedule established, an SPR will be submitted.

Resources (Budget/Cost) Choose the statement that most closely applies.

Within Cost

Less cost
The project is (>5%) under budget.

Within cost
The project is operating within budget.

Higher cost
Material budget increases (>5%) are likely.

Comments:  No change since last month. At this time the project is operating within budget and is expected to
stay at or below budget throughout this fiscal year. Future budget overruns are likely due to the
lengthy procurement process.

January 2012



Quality (Client Functionality) Choose the statement that most closely applies.

Adequately Defined
Required client functionality is adequately defined, and is being successfully built into the
system, given the current project phase.

Adequately Defined

Inadequately Defined
One or more significant components of required client functionality are inadequately defined,
or are not being successfully built into the system, given the current project phase.

Comments:  No change from last month. Adequately defined for this phase of the project.

Quality (Architecture/System Performance) Choose the statement that most closely applies.

Adequately Defined
The system technical architecture is adequately defined, and modeling, benchmarking and
testing are being conducted (or are planned) appropriate to the current project phase.

N/A

Inadequately Defined
The system technical architecture is not adequately defined, or modeling, benchmarking and
testing are not being conducted (or are planned) appropriate to the current project phase.

Comments:  Not applicable at this time.
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New Project Risks

No new risks were opened during the reporting period.

Progress Toward Addressing Prior Risks

Identifier: Failed Procurement
140
Risk Statement: If SOS encounters either too-few Bidders for a “competitive” procurement
or insufficiently qualified Bidders by the due date for Final Proposals or the contract award
target date, the procurement effort will fail and will need to start anew, resulting in a delay in
excess of a year.

Probability: H Impact: H Time Frame — M (Overall severity: H)

Status: '

January 2012 - DGS and SOS have developed a new KAD schedule that pushes out the procurement
schedule by approximately three months for submission of draft proposals and almost four months
for contract award and execution. This could discourage bidders; however, the new schedule
appears to be more realistic as compared to the original schedule, which could be viewed by
bidders as a positive step.

It is worth noting that IPOC has concerns with some of the assumptions made in developing the
new procurement schedule — see the Schedule Section above for details. This means that while the
new KADs appear to be more realistic than the previous schedule, there is still a risk of further
slippage in the future.

The probability of this risk remains high, but is unchanged since last month.

December 2011 — The likelihood of a delay in the date for vendors to submit draft proposals coupled with
the potential slip of the contract award and execution date increase the probability of a failed procurement.

November 2011 — The Erocurement process continues to move forward with the pre-qualification decision
announced on Nov. 10", as scheduled and confidential discussions on track to finish on time by Dec. 9.
However, the likely slippage of the next, and potentially subsequent, KADs (as described in the Schedule
Section above) could further frustrate vendors, possibly causing one or more to drop out of the procurement.

October 2011 — No update since previous report. Information will be forthcoming after the pre-qualification
decision announcement.

September 2011 — Addendum 5 was published on Sept. 22, resulting in a slip of one week in the dates for
submission of the pre-qualification packages and the announcement of the pre-qualification decision. These
dates were pushed out in order to provide vendors the required five business days after publication of the
addendum to update their pre-qualification packages.

On September 30, 2011, DGS received pre-qualification materials for evaluation. SOS began the materials
review process and is currently on track to meet the Nov. 10" pre-qualification decision announcement.

August 2011 — The overall severity of this risk continues to be very high due to potential delays in upcoming
Key Action Dates. In addition, DGS received protests on the RFP requirements from two vendors by the
August 26" deadline. DGS plans to release Addendum 5, although no estimated publication date has been
determined. Based on information from DGS, SOS expects a second protest after publication of Addendum
5 related to the publication of Addendum 5 not occurring in time for bidders to respond by the August 26"
Key Action Date. The time required to address the current and anticipated protests has the potential to push
out the Sept. 23" date for vendors to submit pre-qualification packages and potentially subsequent Key
Action Dates as well.

July 2011 - After the completion of the initial confidential discussions, vendors submitted a total of 41
questions and requests for clarification regarding the RFP. SOS is preparing an addendum with responses
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intended to mitigate this risk based on several bidders' questions and requests for changes and
clarifications. As of August 9th, these proposed changes were still under discussion.

For reasons described in the Schedule Section of this IPOR, it is likely that the next Key Action Date, the
last day to protest the RFP requirements prior to pre-qualification, scheduled for Aug. 26" will slip. This is
very likely to frustrate vendors who have already expressed concern regarding the lengthy procurement and
changing timeline, increasing the probability that this risk will be realized.

June 2011 — DGS and SOS conducted confidential discussions with 3 prospective vendors during the week
of June 27, during which the vendors expressed concerns about some of the provisions in the RFP. SOS is
waiting for vendors to submit their questions and requests for RFP changes and, based on these, will
evaluate alternatives and reach decisions for moving forward. Vendor questions are due on July 12"

May 2011 — DGS will conduct confidential discussions with interested bidders prior to the Question and
Answer period. These sessions are intended to provide bidders the opportunity to express any concerns
they may have with the RPF requirements and terms and conditions.

This will allow SOS and DGS to determine early in the procurement process if there are any critical issues
with the RFP and provide an opportunity to address them. This should encourage qualified bidder
participation and reduce the risk of a failed procurement.

April 2011 — This risk continues to be a high severity risk. The ongoing delay in releasing the addendum
makes it increasingly likely that the procurement will fail. In this time of decreased budgets and limited
resources, vendors may become impatient or find other, more promising opportunities and direct their
resources to other bids.

March 2011 — The probability of this risk has increased from medium to high. A vendor with many
successful HAVA implementations sent a letter to the State expressing its concerns with this procurement
and notifying the State that it may withdraw from the bidding process. Per information received from DGS,
SOS reported that the vendor sited three primary concerns:

1. A project budget it considers insufficient for the work requested

2. Terms and conditions it considers unreasonable, including payment terms and letter of credit

requirements
3. Alengthy procurement process and schedule that keeps changing

The VoteCal Team previously opened an issue related to this risk:
Issue #139 (High priority): DGS has advised SOS that a previously accepted financial
prequalification requirement must be revised, has returned pre-qualification packages to bidders,
and instructed the vendor community that the procurement will be re-opened. Impacts: (1) Re-
opening the procurement raises probability of the risk that one or both of the existing Bidders will
decide to drop out. (Risk #140, which is also heightened in severity due to the bidder letter received
by DGS); (2) Re-opening the procurement coupled with the delay in completion of DGS review of
the RFP is delaying the reopening and therefore contract award by 5-8 months.

February 2011 — SOS met several times with DGS during March to try to keep the RFP review process
moving forward. DGS required changes to at least two business requirements as well as administrative
requirements related to financial viability. VoteCal disagrees with these changes and has escalated the
issue to the Chief Deputy Secretary of State who will contact a DGS executive for further discussion.

Identifier Control Agency Coordination
60:
Risk Statement: If resolving procurement- and project-related decisions entails
more-than-planned coordination and consultation with control agencies, then the
project will experience delays in review and approval of procurement-related
documents and diversion of project resources from other project work, and as a
result, the procurement schedule and entire project schedule will be delayed.

Probability: H (realized) Impact: H Timeframe: Short

Status:

January 2012 - DGS has assigned the VoteCal Project a new Procurement Analyst due to transfer of the
previous analyst to a new position. The new DGS analyst has a desk at SOS and spent significant time working
with the VoteCal PMO this month. This appears to be working well and is likely to cut down on the kind of
miscommunication and confusion that has occurred in the past.
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December 2011 — No change since last month

November 2011 — Communications issues between SOS and DGS regarding the procurement process continued
throughout the reporting period. As of the end of November DGS had not responded to SOS’ requests to document a
formal decision-making process.

October 2011 — No change since last month.
September 2011 - No change since last month.

August 2011 — DGS released the responses to vendor questions on August 18". DGS s investigating how to define
appropriate language that would enable SOS to reduce the burden on vendors related to two key areas of vendor
concern; liquidated damages and letter of credit. DGS continues to work on this, but as of the end of August there was
no estimated date of completion and release of Addendum 5. This coupled with the current and anticipated protests, is
likely to push out upcoming Key Action Dates.

July 2011 — A retired annuitant is now working with SOS and DGS to evaluate the existing processes and make
recommendations for expediting the procurement process.

June 2011 — Addendum #4 of the RFP was released on June 10", At this time the procurement is progressing as shown
in the KADs listed in the Schedule Section above. The next procurement milestone is on July 11, 2011 when questions
are due from the bidders.

May 2011 — DGS and SOS executives worked together during May and addressed the remaining open issues with the
RFP. SOS completed the necessary updates and DGS expects to complete its final review and release the RFP in early
June.

April 2011 - SOS and DGS worked together in April to conduct a working session during which several items were
resolved. Two key open issues remained unresolved at the end of the working session (see General Comments Section
for details.) These have been escalated to DGS' Director for resolution; until DGS and SOS can reach a mutually
agreeable solution the schedule will continue to slip.

March 2011 — The ongoing DGS RFP review process is causing further project delays, and as of the end of March it
remains uncertain when the review process will be completed. The project is now 6 to 7 months behind schedule based
on the KADs in the RFP and the assumption that SOS will receive bid packages from four qualified vendors, and further
delays will occur if the RFP review process is not completed quickly.

The VoteCal Team previously opened the following issue related to this realized risk:
Issue #135 (High priority): Unclear DGS process and multiple-month delay in DGS review of RFP have caused
severe delays in the procurement phase and more-than-expected PMO effort to finalize content for RFP addenda
and responses to Bidder communications.

February 2011 — Delays in DGS’ review of the RFP and the return of the pre-qualification packages to vendors resulted in
a significant delay in the project schedule. If additional delays occur in DGS' review and formal approval of the RFP, the
schedule will be further impacted.

January 2011 - The team is working to understand more about the required interim procurement steps so that they may
assess the impact of control-agency delays and refine the target procurement dates.

Identifier: Changes in Regulatory Requirements
59
Risk Statement: If the State or Federal governments mandate functionality not in the current
requirements, the resulting scope change could threaten schedule and budget

Probability: M Impact: H Timeframe: Medium
Status:

January 2012 - IPOC will remove this risk from the IPOR beginning next month. The project continues to monitor
the situation and IPOC will update and return this risk to the report if changes warrant.

December 2011 — No change since last month
November 2011 - No change from last month
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October 2011 - No change from last month
September 2011 - No change from last month
August 2011 - No change from last month
July 2011 - No change from last month

June 2011 - No change from last month

May 2011 - No change from last month

April 2011 - No change from last month
March 2011 — No change from last month
February 2011 — No change from last month
January 2011 — No change from last month
December 2010 — No change from last month
November 2010 — No change from last month
October 2010 — No change from last month

September 2010 — No change. Project continues to monitor.

June 2010 - Timeframe changed to Medium in light of re-procurement effort currently underway. Project continues to

monitor.

Closed Project Risks

No risks were closed during the reporting period.

January 2012




General Comments

NEW KAD SCHEDULE

SOS and DGS worked together during January to develop a new schedule of Key Action Dates (KADs) which
was released in Addendum #7 on Jan. 23, The new KADs push out the submission of draft proposals by
approximately three months from Feb. 8" to May 4", and the contract award and execution by almost four
months from Oct. 5, 2012 to Jan. 31, 2013.

Addendum #7 was intended to notify bidders of the new KADs as well as the change in DGS contact. It did not
include the responses to bidders' questions submitted in December or the clarifications and updates to RFP
requirements SOS has been working on. Addendum #8 is expected to be released in March and will include
this information.

The new KADs are based on several assumptions explicitly discussed by SOS and DGS and documented by
SOS. The key assumptions are listed in the Schedule Section, above. IPOC has concerns regarding two of the
key assumptions. These assumptions and IPOC’s concerns are:

* DGS OLS will complete its review process for Addendum #8 within ten days of submission of the
complete document by SOS and will adhere to the ten-day review period throughout the temainder of
the procurement process

IPOC believes that given the length of time required by DGS/OLS in the past to respond to drafts of
smaller addenda, this assumption may be unrealistic both for Addendum #8 and any future addenda.

If the DGS/OLS review cycle for Addendum #8 is significantly longer than ten days, it could push out the
May 4" deadline for submission of draft proposals, potentially pushing out subsequent KADs as well.

¢ DGS suggested that CTA and DOF will agree to and perform an expedited review and parallel
processing of the SPR and Section 11 after the intent to award is announced.

DGS Procurement Division management has suggested that VoteCal is of sufficiently high profile that
this may occur, but formal discussions on this topic between DGS, SOS, CTA and DOF have not yet
taken place. During an informal discussion between IPOC, CTA and DOF, both CTA and DOF agreed
this may be possible.

An additional area that IPOC will watch as the procurement progresses is the time in the allotted for the
processing of the SPR and Section 11. The schedule includes 2.5 months, including at least four State
holidays, between the notification of intent to contract award. With the assumption that the review by CTA and
DOF of the SPR and Section 11 are expedited and completed in parallel, there will be sufficient time for the
thirty-day period allowed for legislative review and approval of the Section 11, which must be completed prior to
contract award. If the date for the notification of intent to award slips, it will decrease the time available to
complete these activities without effecting the contract award date.

ADDENDUM #8 STATUS

SOS and DGS discussed at a high level what the responses to bidder's questions for Addendum #8 should
communicate. SOS and IPOC are optimistic that this advance cooperation will expedite the DGS/OLS review
cycle. SOS submitted a draft of the responses to bidders' questions to DGS on January 31, 2012, so at this
time the release of Addendum #8 appears to be on track.

SCHEDULE MANAGEMENT PROCESS

IPOC worked with the Project Schedulers and Sr. Project Manager to review the proposed schedule
management process and offer recommendations and suggestions for changes that would make it easier to
manage and reduce the amount of time it is likely to take to maintain and analyze the project schedule. The
group reached agreement on what IPOC considers to be a viable process and the PMO will be updating the
Schedule Management Plan accordingly.

Based on the process defined in these discussions, IPOC strongly recommends that the schedule update cycle
be on 2-week basis instead of a weekly cycle as stated in the RFP.

For a project the size and complexity of VoteCal, updating the project schedule, for vendors and SOS will
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require sufficient time not only to gather update information and enter it into the VoteCal schedule, but it will
require time for the VoteCal Project Schedulers to do a complete analysis of the impact of any schedule
changes. Once the analysis is complete, the PMO will need to follow up with the SI, EMS vendors and/or SOS
VoteCal staff to determine how potential slippage can be avoided and/or to offer alternatives to the Sr. Project
Manager for minimizing the impact.

Itis very likely that gathering schedule update data, entering it into the project schedule and producing weekly
schedule reports will require most of a one-week cycle, leaving minimal, and probably insufficient, time for
thorough analysis and follow up before the next schedule update cycle begins. This poses a significant risk to
the project because it is through good project scheduling and analysis techniques that the Sr. Project Manager
is informed of potential problems while there is still time to avoid or mitigate them.

Tl e —
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